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ESTIMATE RUN 10/12/2017

ESTIMATE SUMMARY 10:14:38

CONTID: C21254         ESTIMATE NO: 0003 PROG 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,939,383.07 PARTICIPATING $ $ 2,507,224.69

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -67,324.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.98

WORK DAYS

WORK DAYS

51.36%

5,321,446.04

2,507,224.69

2,507,224.69

2,439,900.55

$

$

$

$

5,617,937.03

0.00

5,617,937.03

0.00

5,617,937.03

-156,004.21

0.00

5,461,932.82

0.00

AMOUNT DUE 5,461,932.82 2,439,900.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,439,900.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

52.5 TIME ALLOW: 101

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

09/25/2017

03/30/2017

04/10/2017

06/01/2017

06/01/2017
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

280.000

202-00090  
 

1,680.00280.000

1,680.00

1,126.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

1.800

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

35.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 1,913.180

5,257.860

202-00240  
 

22,947.337,171.040

16,825.15

9,174.000

SY  

3.20000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

97.000

EACH

90.30000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

27.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 0.000

825.000

202-01130  
 

3,341.25825.000

3,341.25

9,931.000

LF  

4.05000

0040 *Removal of End Anchorage 0.000

2.000

202-01300  
 

484.002.000

484.00

34.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

400.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

585.000

CY  

84.80000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

30.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

142.804.000

142.80

20.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

424.002.000

424.00

20.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

195.50000

0090 *Modify Guardrail (Special) 0.000

1,375.000

210-04035  
 

3,437.501,375.000

3,437.50

11,977.000

LF  

2.50000

0095 Drilling Hole 0.000

569.000

211-00100  
 

26,856.80569.000

26,856.80

569.000

LF  

47.20000

0100 Cement Grout 0.000

68.720

211-02275  
 

66,933.2868.720

66,933.28

68.720

CY  

974.00000

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

113.00000
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

600.000

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

3,851.000

TON 

28.10000

0125 *Hydrated Lime 448.000

458.000

307-00000  
 

250,509.00906.000

126,637.00

1,118.000

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 5.000

83.950

403-00720  
 

15,655.2088.950

14,775.20

105.000

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 19,855.970

6,851.800

403-36721  
 

2,152,646.2626,707.770

552,255.08

49,755.000

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 92,044.110

143,843.780

406-09500  
 

1,226,617.03235,887.890

747,987.66

338,682.000

SY  

5.20000

0145 Emulsified Asphalt (Slow-Setting) 7,379.000

7,693.980

411-10255  
 

58,030.9715,072.980

29,621.82

45,634.000

GAL 

3.85000

0150 *Recycling Agent 165,945.830

217,394.390

411-90040  
 

920,016.53383,340.220

521,746.54

626,806.000

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 212.500

612.500

606-00301  
 

18,645.00825.000

13,842.50

13,187.000

LF  

22.60000

0160 *Transition Type 3G (31" MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,566.00000
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3K (31" MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 0.000

2.000

606-02003  
 

4,430.002.000

4,430.00

18.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

176.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

1,621.000

EACH

84.30000

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

447.000

SF  

24.10000

0200 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

838.000

SF  

28.90000

0205 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

48.000

EACH

174.50000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

64.000

EACH

361.50000

0220 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

3.000

EACH

3,613.00000
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rumble Strip 0.000

60,053.000

614-80385  
 

4,804.2460,053.000

4,804.24

135,084.000

LF  

0.08000

0230 *Construction Surveying 0.900

0.000

625-00000  
 

45,165.600.900

0.00

1.000

L S 

50,184.00000

0235 *Mobilization 0.600

0.400

626-00000  
 

257,850.001.000

103,140.00

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,494.000

GAL 

132.00000

0245 *Pavement Marking Paint (Waterborne) 1,634.940

1,234.060

627-00011  
 

155,786.702,869.000

67,009.46

5,340.000

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

655.000

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

426.000

SF  

16.70000

0260 *Flagging 2,045.350

2,123.750

630-00000  
 

175,936.024,169.100

89,622.25

4,169.100

HOUR

42.20000

0265 *Pilot Car Operation 366.750

398.250

630-00001  
 

50,643.00765.000

26,364.15

800.000

HOUR

66.20000

0270 *Traffic Control Inspection 31.000

11.000

630-00007  
 

15,183.0042.000

3,976.50

78.000

DAY 

361.50000

0275 *Traffic Control Management 36.000

17.000

630-00012  
 

63,812.0053.000

20,468.00

101.000

DAY 

1,204.00000



CONTID: C21254         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,890.002.000

0.00

4.000

EACH

1,445.00000

0285 *Construction Traffic Sign (Panel Size A) 17.500

0.000

630-80341  
 

1,370.2517.500

0.00

38.000

EACH

78.30000

0290 *Construction Traffic Sign (Panel Size B) 17.000

12.000

630-80342  
 

2,444.7029.000

1,011.60

75.000

EACH

84.30000

0295 *Construction Traffic Sign (Panel Size C) 12.500

4.000

630-80343  
 

1,489.9516.500

361.20

33.000

EACH

90.30000

0300 *Construction Traffic Sign (Special) 98.000

0.000

630-80344  
 

2,949.8098.000

0.00

196.000

SF  

30.10000

0305 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

21,681.003.000

0.00

6.000

EACH

7,227.00000

0310 *Drum Channelizing Device 20.500

0.000

630-80360  
 

494.0520.500

0.00

120.000

EACH

24.10000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

24.10000

0320 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

241.0010.000

0.00

20.000

EACH

24.10000

0325 *Traffic Cone 100.000

65.000

630-80380  
 

1,980.00165.000

780.00

330.000

EACH

12.00000

0330 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,963.00000
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Impact Attenuator (Temporary) 0.000

12.000

630-85011  
 

867.6012.000

867.60

100.000

DAY 

72.30000

0336 Mobile Attenuator Mobile Attenuator (CMO 2) 15.000

2.000

630-85041  
 

11,050.0017.000

1,300.00

30.000

DAY 

650.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment -62,332.340

56,099.110

700-70019  
 

-6,233.23-6,233.230

56,099.11

150,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,583,202.632,507,224.6910,791,123.47CURRENT AMT0200 $ $ $
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PCN: 21254-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

216.000

LF  

61.10000

0385 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

216.000

LF  

397.50000

CAT 0.000.00104,841.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.800

0.000

620-00002  
 

14,415.200.800

0.00

1.000

EACH

18,019.00000

0400 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

16,776.800.800

0.00

1.000

EACH

20,971.00000

0405 Sanitary Facility 0.800

0.000

620-00020  
 

3,542.400.800

0.00

1.000

EACH

4,428.00000

CAT 34,734.400.0043,418.00CURRENT AMT0400 $ $ $

$ 5,617,937.032,507,224.69$10,939,383.07$CURRENT AMTPROJECT TOTAL


